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SUBJ: Standard Scrap Metal/Chicago International Exporting Site
Pollution Report

FROM: Steve Faryan, U..S. EPA Region V 0SC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
Bill Messenger, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber,
IEPA, D. Inman, Dept. of the Environment, D. Henne, U.S.
Dept. of Interior
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II  BACKGROUND 231947
Refer to POLREP # 1

III SITE INFORMATION
Refer to POLREP # 1

IV RESPONSE INFORMATION

A, Situation

1. Current Situation

Refer to POLREP #1

2. Removal Activities (May 30, 1995 thru June 2, 1995)

All of the stockpiled soil/debris removed from around
the shredder was loaded into the railcar and shipped to
ENVIROSAFE disposal facility.

Area where the soil was stockpiled in Main Yard was scraped
and brushed with bobcat/sweeper.

Removal of rail road tracks of Main Yard were completed
and the soil underneath was excavated up to about 4
feet and loaded into rail cars for disposal.

Excavated rail road track areas were backfilled with
tunnel stone and compacted.

ERCS demobilized poly tank and other equipment. The
decontamination shed area was dismantled, and several
equipment were decontaminated.

The track-loader was decontaminated and demobilized.
Track Services, subcontractor to RIEDEL, mobilized at
the site on 6/2/95 and started laying out new rail
tracks in the Main Yard.

CIE’s contractor completed constructing a retaining
wall on the west side of the shredder at G-16 & H-16
grid areas. In addition, CIE placed a concrete pad to
encapsulate lead and PCB waste under the shredder.
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Enforcement

The U.S. EPA OSC met with CIE and International
Engineers on June 2, 1995 and discussed comments and
additions to the Work Plan. A revised work plan and
contingency plan will be submitted to U.S. EPA by June
8, 1995.

Planned Removal Activity
Refer to POLREP 1 through 24

Next Steps

Continue transportation and disposal of contaminated
soil, debris, and fluff.

Collect samples from the shredded material, baghouse,
and pre-shredded material as needed.

Dispose contaminated soil, debris, and fluff at a TSCA
Landfill.

Remove railroad tracks and underlying soil in the west
yard, backfill, and replace tracks.
Decontaminate/Demobilize equipment

Demobilize crew

Key Issues

Monitor compliance with the Unilateral Administrative
Order to Chicago International Exporting to cease
releases PCBs from the shredding and gravity
separator operations.

COST INFORMATION (as of 06/02/95)

COST CEILING
ERCS $ 2,781,933 $ 3,300,000 (as of 5/30/95)
TAT $ 134,775 $ 150,000
U.S. EPA $ 110,770 $ 125,000

DISPOSITION OF WASTES

A total of 125 rail cars have been shipped off-site for
an estimated total of 11,250 tons. Three waste disposal
shipments occurred during this POLREP period.

Five tanker loads approximating 20,600 gallons of UST
contents and water collected from the UST excavated
area have been shipped to Safety Clean (Breslube) as of
1/20/95 for disposal.



